

March 26, 2018

City of Hayward

777 B Street Hayward, CA 94541

Attention: Dave Hung

Project Manager Public Works Department

Phone: (510) 583-4752

Email: dave.hung@hayward-ca.gov

Subject: FIRE STATIONS 1-5 IMPROVEMENTS

HAYWARD, CALIFORNIA Substitution of Subcontractor

Mr. Dave Hung:

Pursuant to Section 4107 of the California Government code, Arntz Builders hereby requests that the City of Hayward herein authorize and consent to the substitution of Cal Pacific Systems for DAL Technology, the listed Electrical Subcontractor on the above-named project.

Arntz Builders bid listed DAL Technology as the Subcontractor to perform the Electrical work because Arntz Builders had accepted the said Subcontractor's bid to do subcontract work for this project.

The facts and reasons for this request are that DAL Technology is substantially delaying or disrupting the progress of the work. For the foregoing reasons, Arntz Builders respectfully submits that Government Code 4107 authorizes substitution of Subcontractor on this project. Cal Pacific has stated its willingness and intention to perform said contract work.

Sincerely,

ARNTZ BUILDERS

JP Van Zee Project Manager

CC: DAL Technology
Cal Pacific Systems