

Timeline for Historic Preservation Work Program

Step	Sep. 2007	Oct. 2007	Nov. 2007	Dec. 2007	Jan. 2008	Feb. 2008	Mar. 2008	Apr. 2008	May 2008	Jun 2008	Jul. 2008	Aug. 2008	Sep. 2008	Oct. 2008	Nov. 2008	Dec. 2008	Jan. 2009	Feb. 2009	Mar. 2009	
1 Preliminary Research & Investigation	Active	Active	Active																	
2 City Council Authorization				Active	Active	Active	Active	Active	Active	Active	Active	Active	Active	Active	Active	Active				
3 Conduct Historic/Cultural Resources Survey					Active	Active	Active	Active	Active	Active	Active	Active	Active	Active	Active	Active				
4 Community Workshop I					Active															
5 Joint PC & CC Work Session						Active														
6 Development of Draft Preservation Plan					Active	Active	Active	Active	Active	Active										
7 Community Workshop II									Active		Active									
8 PC Hearing													Active							
9 CC Hearing - Adopt Plan									Active	Active	Active	Active	Active	Active	Active	Active	Active			
10 Development of Draft Preservation Ordinance									Active	Active	Active	Active	Active	Active	Active	Active	Active			
11 CC Work Session																		Active		
12 PC Hearing																				Active
13 CC Hearing - Adopt Ordinance																				
Phase I	Active	Active	Active	Active	Active															
Phase II						Active	Active	Active	Active	Active	Active	Active	Active	Active						
Phase III										Active	Active	Active	Active	Active	Active	Active	Active	Active	Active	Active